

## Form T2

Project Acronym		TSUMAPS – NEAM			
Task ID	Task Title	Start Date	End Date	Actions	Deliverables
A	Management and Reporting to the Commission	1	21	A.1 Coordination A.2 Management and Reporting	D1. First Progress Report (M7) D2. Second Progress Report (M14) D3. Final Report (M21)
B	Hazard Assessment	2	21	B.1 Earthquake Model B.2 Tsunami Modelling B.3 Probabilistic Model B.4 Hazard Analysis	D4. Online Tsunami Hazard Database (M14) D5. Tsunami Hazard and Probability Maps (M14)
C	Review and Sanity Check	2	21	C.1 Best Practices C.2 Expert's Review and Sanity Check C.3 Documentation	D6. Experts' Review and Sanity Check (M18) D7. Methods and data Documentation (M18)
D	Publicity	2	21	D.1 Awareness and Education D.2 Capacity Building	D8. Project Website (M4) D9. Awareness and Education Materials (M16) D10. Guidelines and Training Tools (M19) D11. Layman's Report (M21)

(Maximum number of tasks – 10)