

Updated Timeline as of 24/01/2017

reporting periods ← First ← Second ← Final →

Task	Actions and Deliverables	Start	End	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
A	Management and Reporting to the Commission	M1	M21																							
	A.1 Coordination																									
	A.2 Management and Reporting																									
	D1. First Progress Report																									
	D2. Second Progress Report																									
	D3. Final Technical Report																									
B	Hazard Assessment	M2	M21																							
	B.1 Earthquake Model																									
	B.2 Tsunami Modelling																									
	B.3 Probabilistic Model																									
	B.4 Hazard Analysis																									
	D4. Online Tsunami Hazard Database																									
	D5. Tsunami Hazard and Probability Maps																									
C	Review and Sanity Check	M2	M21																							
	C.1 Best Practices																									
	C.2 Expert's Review and Sanity Check																									
	C.3 Documentation																									
	D6. Experts' Review and Sanity Check																									
	D7. Methods and data Documentation																									
D	Publicity	M2	M21																							
	D.1 Awareness and Education																									
	D.2 Capacity Building																									
	D8. Project Website																									
	D9. Awareness and Education Materials																									
	D10. Guidelines and Training Tools																									
	D11. Layman's Report																									

1) preliminary version
2) updated version
3) final revised version